
  

 

 

L/D 3, Monongahela River, Mile 23.8 

Land Chamber and River Chamber Shutdowns  

to Replace Hydraulic Pipe 

 

 

Navigation Notice 11-39, date October 28, 2011 has been revised.  

Hydraulic pipe replacement could not be completed so the work 

period has been extended.  The River Chamber will be closed for 

the entire work period and there will also be numerous 16-hour 

closures of the Land Chamber.  The Land Chamber closures will be 

from 8:00 A.M to 12:00 midnight on the following dates: November 

29, 30, December 1, and 2.    

 

 

1. TO ALL WHOM IT MAY CONCERN: Notice is given that the U.S. Army 

Corps of Engineers will replace hydraulic pipe that control the 

operating machinery for both the land and river lock chambers at 

L/D 3, Monongahela River, Mile 23.8.  Work is scheduled from 

November 7-23, 2011.  The River Chamber will be closed for the 

entire work period and there will also be numerous 16-hour 

closures of the Land Chamber.  The Land Chamber closures will be 

from 8:00 A.M to 12:00 midnight on the following dates: 

November 8, 9, 10, 14, 15, 16, 17, 18, 21, and 22.   

 

2.  No traffic will pass through the 56’x 360’ river lock chamber 

during the work period November 7-23, 2011.  No traffic will pass 

through the 56’ x 720’ land lock chamber during the 16-hour 

shutdowns dates indicated above.  There will be times during the 

scheduled 16-hour closures that the repair efforts will not 

require the land lock chamber to be closed.  Vessels should 

contract Lock 3, Monongahela by marine radio or phone 412-384-4532 

to get the operational status.      
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3.  Severe deterioration of the hydraulic pipe that controls the 

operating machinery has made it necessary to schedule this work.   

 

FOR THE DISTRICT ENGINEER:  

 

 

 

                                         

                                   //Signed//     

                               James R. Fisher 

                               Chief, Operations Division                                          


